

ALTERMAN, INC.

Commercial Electrical Contractors | Texas License: TX-TECL-19204 (TDLR Active)

Austin Office: 9201 Brown Ln #180, Austin, TX 78754 | Phone: (512) 454-0326 | estimating@goalterman.com

ELECTRICAL BID QUOTATION & SUBMITTAL

Project: The Domain Tower B - Commercial MEP

Date: September 12, 2026 | CSI Division: 26 00 00 - Electrical Systems

Location: 11400 Domain Dr, Austin, TX 78758

Submitted To: Apex Commercial General Contractors LLC

TOTAL BASE BID LUMP SUM: \$1,100,000.00

(One Million One Hundred Thousand Dollars and 00/100 — Apparent Low Base)

SCHEDULE OF VALUES BREAKDOWN:

ITEM #	DESCRIPTION OF WORK	UNIT	STATUS	TOTAL AMOUNT
01	1600A Main Service Switchboard (Furnish Only - Offload by Others)	LS	FURNISH ONLY	\$420,000.00
02	Step-Down Distribution Transformers (480V to 208Y/120V)	LS	INCLUDED	\$130,000.00
03	Feeder Conduits and Copper Conductors Run	LF	INCLUDED	\$280,000.00
04	Commercial Lighting Package & Fixtures	LS	INCLUDED	\$180,000.00
05	Branch Power Distribution Panels & Receptacles	LS	INCLUDED	\$90,000.00

TOTAL BASE BID QUOTATION: \$1,100,000.00

CRITICAL: MANDATORY SCOPE EXCLUSIONS (READ CAREFULLY)

Alterman's competitive low base bid of \$1,100,000 is conditioned upon the following explicit exclusions:
General Contractor must verify that scope gaps are covered by others or backcharged accordingly.

EXCLUSION 1: Crane Hoisting & Rigging	+\$45,000.00
Crane hoisting & rigging to penthouse mechanical floor excluded (GC to furnish crane).	
EXCLUSION 2: UL 1479 Firestopping Penetrations	+\$22,000.00
UL 1479 rated firestop floor and wall penetrations excluded (By drywall/framing trade).	
EXCLUSION 3: Seismic Engineered Bracing	+\$55,000.00
Seismic engineered structural bracing excluded (By others / Specialty contractor).	
EXCLUSION 4: Overtime / Weekend Acceleration	+\$25,000.00
Overtime and weekend premium time excluded; straight time labor only.	

TOTAL ESTIMATED SCOPE GAP VALUE: +\$147,000.00

EQUIPMENT LEAD TIME & INSURANCE DEFICIENCIES

Switchgear Lead Time: 16 WEEKS from approved submittal drawings (+4 weeks late vs milestone).

Liquidated Damages Impact: 4 weeks unexcused schedule delay at \$6,000/week contractual penalty = \$24,000.00.

Insurance Limits: Standard statutory limits (\$1M GL). \$5M Commercial Umbrella liability NOT provided in base rate.
(Requires \$15,000 rider premium adjustment for compliant ACORD 25 coverage).

FORENSIC BID LEVELING TRUTH (ADR-0003 NORMALIZATION FORMULA):

Base Bid (\$1,100,000) + Scope Gaps (\$147,000) + Delay Penalty (\$24,000) + COI Rider (\$15,000) = \$1,286,000.00 TRUE LEVELED COST.
Alterman appears \$125,000 cheaper on paper, but is actually \$61,000 MORE EXPENSIVE than Rosendin Electric!

SUBMITTED BY: Marcus Vance, Commercial Estimating

Alterman, Inc. | Texas License #19204